

Task	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May
Host Software										
OpenGL Learning & 3D Environment										
Basic Interaction (Mouse / UI)										
Physics Integration (Basic → PhysX)										
Messaging Architecture										
Bug Fixes										
World Management Refactor										
Hardware + Firmware										
CAD Design (V1)										
Hardware Assembly										
MCU + Encoder Integration										
Device Communication (Serial)										
Motor Driver Attempts + Failures										
Motor Driver Integration (B-G431)										
CAN Communication Development										
UART Fallback Attempt										
Encoder Compatibility Issues										
Hardware Delay / Waiting for Parts										
Pivot to SimpleFOC and Redesign										
SimpleFOC Integration										
CAD Redesign (v2)										
Motor Mount + Encoder Redesign										
Final Integration + Debugging										
Full System Integration										
Latency Debugging & Stability										
Safety Features (Torque Limits etc.)										
Logging System										
Testing + Report										
Literature Review										
Test Design										
System Testing & Evaluation										
Report Writing & Analysis										

KEY

	Normal Development
	Issues / Delays
	Report Writing